

Two Week Project Look Ahead

Gainesville Regional Airport Apron Crack Sealing, Seal Coating, and Rehabilitation on the GA Apron

GACRAA Project No.: 09-001
FAA AIP No.: 03-12-0028-029-2009

Issue Date: February 8th, 2010
Date Range: February 8th through February 19th, 2010

The following work is expected to take place during the week of February 8th:

- There will be no work in the Phase 2A area but the area will remain closed to traffic. Gate 6 will continue to be under contractor's control.
- Sealcoat work in Phase 3E South will be completed and reopened by 2/9/10.
- Sealcoat work in Phase 3G will be completed and reopened by 2/9/10.
- Sealcoat work in Phase 3F will begin on 2/10/10.
- The work in Phase 2B (Gator Aviation) will be completed Saturday and Sunday (February 13th and 14th) and the area will be reopened on Monday, February 15th (weather permitting).

The following work is expected to take place during the week of February 15th:


- There will be sealcoating work in the Phase 2 area and the area will remain closed to traffic. Gate 6 will continue to be under contractor's control.
- Work in Phase 3F will be completed and reopened by 2/15/10.
- Work in Phase 3J will be completed from 2/15/10 to 2/17/10.
- Sealcoat work is scheduled to begin in Phase 3E North on 2/15/10.
- See notes below regarding sealcoat operations.

Upcoming Work Schedule

A color graphic showing a preliminary schedule for sealcoating in all project areas is attached. This schedule is subject to change based on weather, construction progress, and unknown factors. Weekly updates will continue until this work is complete.

Access to aircraft will be greatly restricted during the sealcoating work and you will not be able to taxi aircraft or drive a car or walk across the wet pavement sealer until after it is cured – up to 24 hours after it is applied. **DO NOT DRIVE YOUR VEHICLE, TAXI YOUR AIRCRAFT, OR WALK ACROSS THE CLOSED PAVEMENT AREAS WITHOUT BEING ESCORTED BY AIRPORT STAFF. THIS DELAYS THE PROGRESS OF THE WORK AND INCREASES THE IMPACT TO YOUR AIRCRAFT PARKING AREA.** The contractor may elect to do some preparation work in certain phases before the area is scheduled to close. Access to aircraft will always be available during this activity until the phase is closed as specified.

To facilitate your receipt of future construction notifications please provide your email address and phone number to Lynn Noffsinger via email at lynn.noffsinger@flygainesville.com. Questions regarding construction should be directed to Michael Iguina or Lynn Noffsinger @ 352.373.0249, or by email.



PHASE 3J
CLOSED-2/15/10
OPEN- 2/17/10

PHASE 2B- GATOR AVIATION AREA
CLOSED-2/13/10
OPEN-2/15/10

PORT-A-POR(T)#1
PHASE 3E SOUTH
CLOSED-2/3/10
OPEN- 2/9/10

PHASE 3D
WORK COMPLETED

PHASE 3A
CLOSED-2/20/10
OPEN- 2/28/10

PHASE 3I
WORK COMPLETED

PHASE 3H
WORK COMPLETED

PHASE 3F
CLOSED-2/10/10
OPEN- 2/15/10

PHASE 3E NORTH
CLOSED-2/15/10
OPEN- 2/22/10

PHASE 3C
WORK COMPLETED

PHASE 3B
WORK COMPLETED

■ DATES CHANGED DUE TO WEATHER CONDITIONS