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GAINESVILLE-ALACHUA COUNTY REGIONAL AIRPORT AUTHORITY 

Thursday, February 24, 2011 at 4:00 p.m. 
Airline Passenger Terminal – Board Room 

Monthly Meeting  
Highlights 

 
 
 
Call To Order By the Chair - Chair Win Phillips called the meeting to order at 4:01 p.m. 
 
Invocation – Susan Crowley delivered the invocation. 
 
Pledge of Allegiance - Win Phillips led the Pledge of Allegiance. 
 
Roll Call 
Authority Members Present at Roll Call: Bill Breeze, Susan Crowley, Ian Fletcher, Mark 
Goldstein, Rod Gonzalez, Mark Minck, Brian Scarborough and Win Phillips were present.   
 
Ron Ewers was absent. 
 
Ex-officio member Brent Christensen was present. 
 
City of Gainesville liaison Erik Bredfeldt was absent. 
 
Determination of a Quorum: A quorum was present at roll call. 
 
Approval of Monthly Meeting Highlights for January 27, 2011.  
Mr. Gonzalez moved approval of the monthly meeting highlights for January 27, 2011.                  
Mr. Breeze seconded the motion.  Motion passed. 
 
Adoption of Agenda 
Mr. Goldstein moved to adopt the agenda.   Mr. Gonzalez seconded the motion.  Motion 
passed. 
 
Citizens’ Input – Non-agenda Items - None 
 
Airport Authority Input – Non-agenda Items 
Mr. Goldstein reported that he has a concern regarding the lack of disclosure of the potential 
long-term biological effects of TSA’s full body scanners.  He indicated that he has had 
conversations with the Chief Executive Officer regarding this lack of disclosure and the type of 
body scanner that is anticipated to be deployed by TSA at GNV.   
 
Consent Agenda – None 
 
Airport Business: 
 
Information Items: 
New Entrance Road between Airline Terminal and Waldo Road 
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Mr. Penksa reported that staff is still awaiting comments from FDOT on the one hundred percent 
(100%) design drawings that were submitted for review and approval in December.  He noted 
that the grant expires June 12, 2012 and that the project will be bid shortly. 
 
Multi-Modal Facility 
Mr. Penksa reported that staff is in the process of closing out the project.   
 
Automated Flight Service Center 
Mr. Penksa noted that the FAA continues to pay rent on 3,324 sq. ft. of space.   
 
Consolidated Rental Car Facility and Expanded Ready Return Lot 
Mr. Penksa reported that the final 100% drawing meeting will be held on February 25, 2011 and 
that the project will be advertised shortly.  He noted that the Audit, Finance and Operations 
Committee will provide a report of its meeting and recommendations regarding a proposed 
schedule of user fees and CFC collections for long-term operation and maintenance of the 
facility. 
 
Terminal Solar Panel Project 
Mr. Penksa reported that GACRAA was awarded a Feed-in-Tariff power purchase opportunity 
for 300 KW from GRU.  He stated that staff met with FDOT and is pursuing an advance on the 
funding scheduled for Phase II of the project for design work. 
 
Mr. Goldstein congratulated staff for its diligence and work in pursuing the F.I.T. with GRU. 
 
Airport Wildlife / Security Fence Project – Phase II and Miscellaneous Airport Security 
Equipment Project 
Mr. Penksa reported that staff is negotiating a Task Order for Design/Bid phase services.  It is 
anticipated that FY11 FAA AIP entitlement funding will be available for this project. 
 
Mr. Penksa noted that there are legislators that would like to decrease FAA funding from 95% to 
90% or possibly as low as 75% for smaller airports.  He indicated that he is pursuing guidance 
from AAAE and ACI-NA on how to proceed with opposition to the proposed decrease in 
funding.     
 
Chair Phillips encouraged the CEO to keep the Board apprised and to enlist the aid of the Board 
members as needed for lobbying efforts with the congressional delegation. 
 
Taxiway C Rehabilitation 
Mr. Penksa reported that paving has begun and is expected to be completed in mid-to-late 
March.  He indicated that there have been some delays due to rain and cold temperatures. 
 
Rehabilitation of South Airfield Lighting Vault and Miscellaneous Airfield Lighting 
Improvements 
Mr. Penksa reported that the contractor is now on-site and has begun mobilization activities. 
 
Airport Marketing Task Force 
Mr. Penksa reported that an Airport Marketing Task Force meeting, led by Ms. Laura Aguiar, 
was held on February 24, 2011. 
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Ms. Aguiar reported that the task force discussed methods for promoting the “Buy Local” 
campaign. 
 
Ms. Aguiar stated that that the FlyGainesville.com / American Airlines bus wrap on an RTS 
Route 12 bus was deployed in February.  She reported that sign-ups for the Low Fare Alert have 
picked-up after the bus wrap deployment and also following commercials that aired during the 
Super Bowl.  Ms. Aguiar reported that American Airlines was also promoted at the “Celebration 
of Wine” fundraiser for public radio WUFT-FM and –WJUF-FM on February 20.  She 
announced the following up-coming events and invited the Board to attend: 
 

 Airport Chili Cook-off – March 3 in the Airline Terminal 
 Chamber After Hours – April 21 in the Airline Terminal 
 First Annual Gator Fly-in – April 23 on the General Aviation Ramp 

 
Passenger / Cargo / Fuel / Airline Load Factor Statistics 
Mr. Penksa reviewed the Air Traffic Volume Report and Load Factor Report for January 2011.  
He noted that January tends to be a weak month for air traffic and that historically March has 
been the strongest month at GNV. 
 
Mr. Penksa reported that the City of Newberry will break ground on February 25 for the 
Newberry Nations Baseball Park.  He stated that staff will reach out to the organizers who will 
operate at the complex.   
 
Mr. Brent Christensen stated that the facility is thought to become “Cooperstown South” and will 
host baseball tournaments during winter months; it is expected that the facility will draw visitors 
nationwide. 
 
Finance Report 
Mr. Matthew Lyons reviewed the Finance Report for the period ending January 31, 2011.   
 

Revenue Jan. Year-to-Date Actual 
(4 mos.)

Jan. Year-to-Date 
Budget  (4 mos.) 

Variance 
Over / (Under)

Total Operating Revenue $1,490,068.94 $1,385,243.88 $104,825.06 
  
  

Expenses Jan. Year-to-Date Actual Jan. Year-to-Date 
Budget 

Over / (Under)

Total Expenses $1,159,021.50 $1,185,553.61 ($26,532.11)
  
  

Income (Loss) Before Depreciation 
and Interest 

$331,047.44 $199,690.27 $131,357.17 

Interest (Capitalized and Expensed) $124,244.98 $133,982.60 ($9,737.62)

Income (Loss) Before Depreciation $206,802.46 $65,707.67 $141,094.79

  
 
FAA Grant Acceptance – AIP 32 – Resolution 11-007 
Mr. Penksa recalled that the Board previously approved an application for FAA AIP funding for 
a project to rehabilitate Taxiway A.  He reported that the project was bid last year and was 
awarded to John C. Hipp Construction contingent on receipt of FAA funding.  He stated that 
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instead of funding the project in FY10, the FAA elected to fund the project in FY11.  Mr. Penksa 
noted that FDOT funding for fifty percent (50%) of the non-federal share has already been 
accepted by the Board. 
 
Mr. Breeze moved to adopt Resolution 11-007 accepting an anticipated Grant Offer from the 
US Department of Transportation, Federal Aviation Administration, and authorizing 
execution by the appropriate officials on behalf of the Gainesville-Alachua County Regional 
Airport Authority.  Mr. Goldstein seconded the motion.   A roll call vote followed: Mr. 
Fletcher – aye, Mr. Goldstein – aye, Mr. Gonzalez – aye, Mr. Minck – aye, Mr. Scarborough – 
aye, Mr. Breeze – aye, Ms. Crowley – aye, and Dr. Phillips – aye.  Motion passed. 
 
Finance, Audit and Operations Committee Report 
Mr. Goldstein, committee chair, reported that the committee met and discussed the rental car 
operations at the Airport. 
 
Mr. Penksa stated that there are currently five (5) car brands operating in the Airline Terminal.  
He reported that the current concession agreements will terminate on May 31, 2011 and are 
eligible for renewal for an additional year.  He stated that staff recommends, and the committee 
has endorsed, renewing the concession agreements for an additional year ending May 31, 2012.  
This will provide several months of experience of operating the new service facility and the 
Airport will be in a better position to develop a new RFP going forward as well as have a better 
grasp on operating and maintenance costs of the new service facility.   
 
Mr. Penksa reviewed the various new fees that staff recommends charging the rental car 
operators for use of the new service facility.   The fees are based on the estimated costs of 
operating and maintaining the facility including land rent, fuel management, electricity, water 
and other costs.  
 
Mr. Goldstein moved to approve a one-year renewal of the existing concession agreements and 
to approve the proposed fees as recommended by the committee.  Mr. Gonzalez seconded the 
motion.  Motion passed. 
 
Reynolds, Smith & Hills – Task Order # 2 for Project Proposal # 5 – Phase II Photovoltaic 
System Work Plan – Resolution 11-008 
Mr. Goldstein moved to adopt Resolution 11-008 authorizing contract execution of Task Order 
#2 with Reynolds, Smith & Hills, Inc. for design criteria package and construction phase 
services for Phase II of the Passenger Terminal Photovoltaic System at Gainesville Regional 
Airport.  Mr. Breeze seconded the motion.  A roll call vote followed: Mr. Goldstein – aye, Mr. 
Gonzalez – aye, Mr. Minck – aye, Mr. Scarborough – aye, Mr. Breeze – aye, Ms. Crowley – 
aye, Mr. Fletcher – aye and Dr. Phillips – aye.  Motion passed. 
 
FDOT JPA Acceptance – Design Phase Services Terminal Solar PV System Phase II – 
Resolution 11-009 
Mr. Goldstein moved to adopt Resolution 11-009 authorizing a Joint Participation Agreement 
(JPA) from Florida Department of Transportation authorizing execution by the appropriate 
officials on behalf of the Gainesville-Alachua County Regional Airport Authority.  A roll call 
vote followed: Mr. Gonzalez – aye, Mr. Minck – aye, Mr. Scarborough – aye, Mr. Breeze – 
aye, Ms. Crowley – aye, Mr. Fletcher – aye, Mr. Goldstein – aye, and Dr. Phillips – aye.  
Motion passed. 
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Tenant Reports 
Mr. Pokorny, General Manager University Air Center, thanked Ms. Aguiar for selecting him as a 
judge at the upcoming Chili Cook-off on March 3 to benefit the March of Dimes.   
 
Mr. Pokorny reported that University Air Center provided a tour of its facility to a group of local 
Cub Scouts who enjoyed using the flight simulator.   
 
Mr. Pokorny reported that the U.S. Military and FAA both conducted inspections of UAC and its 
fuel operations and procedures and that no discrepancies were found. 
 
Airport Authority Input 
Mr. Gonzalez encouraged fellow Board members to promote the Airport and the City of 
Gainesville with companies who may be interested in relocating to the area. 
 
Chair Phillips concurred that Gainesville is fortunate to have a commercial airport. 
 
Mr. Minck recognized the CEO and staff for their work in preparing materials for Board 
members in advance of the meetings. 
 
Airport Authority Attendance 
No issues to report at this time. 
 
Adjournment 
There being no further business, the meeting was adjourned at 4:46 p.m.   
 
GACRAA Monthly Meeting 
 
 
____________________________     _________________ 
Chair         Date 
 
____________________________     _________________ 
Secretary/Treasurer       Date 



AIRPORT BUSINESS 
 
 
 

1. Information Items 
________________________________________________________________________ 

 
 Project Summary 

1. New Entrance Road between Airline Terminal and Waldo Road 
 For additional information regarding this project, please refer to the Information Items 

contained in the December 16, 2010 agenda on the Airport’s website:   
   http://www.flygainesville.com/docs/121610ag.pdf  
 
 04/28/10:  The St. Johns River Water Management District permit for the wetland impact of 

the road was received on 4/21/10.  (SJRWMD Permit # 40-001-15593-18) 
 
 7/29/10:   The plans for the road were submitted to the City of Gainesville for Development 

Review on July 12, 2010.   
 
 8/26/10:   Comments have been received from the City and have been addressed by the 

consultant and staff.   
 
 11/18/10:   City approval was not received until October 27.  Final plans with specs and 

contract documents will be submitted to FDOT by December 14, 2010.  There will be a 
thirty (30) day comment period.  The project is expected to be advertised for bid in late 
January 2011.  

 
 02/24/11:  GACRAA approved a contract for construction phase professional services on 

January 27, 2011.  FDOT is still reviewing the contract drawings and specifications.  This 
project will be bid as soon as any FDOT comments are addressed.  The grant expires June 
12, 2012. 

 
 03/24/11:  All plans and specs have been reviewed and project bid advertisement was 

published on March 18, 2011.  The bid opening is scheduled for May 4, 2011. 

2. Multi-Modal Facility 
 Utilizing the FY05 USDOT grant and FDOT Growth Management funding, a bus/shuttle 

stop, taxi cab queuing area, and private vehicle waiting area are anticipated as elements of 
this project.  Staff has submitted an application to use 100% of the federal funds available 
(approximately $291,534) with the minimum amount of local match (10%).   

  
 For additional information regarding this project, please refer to the Information Items 

contained in the December 16, 2010 agenda on the Airport’s website:   
   http://www.flygainesville.com/docs/121610ag.pdf  
  

http://www.flygainesville.com/docs/121610ag.pdf
http://www.flygainesville.com/docs/121610ag.pdf


 12/16/10:  All contract work has been completed.  A substantial completion inspection was 
conducted with the contractor, Airport staff and consultants and the FDOT on November 29, 
2010.  The contractor is addressing work items on the final punch-list. 

 
 02/24/11:  Total project cost totals $391,980.  The FDOT share is $100,446 and the FTA 

share is $291,534; the FTA allows the FDOT share as local match.  The project closeout for 
FTA and FDOT is scheduled for March. 

 
 03/24/11:  All closeout documents have been submitted to the FDOT.  This project will be 

removed from the information items. 

3. Automated Flight Service Center  
 Lockheed closed the GNV AFSS on July 30, 2007.    The lease with FAA expired 

September 30, 2008.     
 
 For additional information regarding this project, please refer to the Information Items 

contained in the December 16, 2010 agenda on the Airport’s website:   
   http://www.flygainesville.com/docs/121610ag.pdf  
 
 Airport maintenance staff has cleaned and spruced up the facility, repair and painting of 

drywall, replacing floor and ceiling tiles, etc.  A contract with Coldwell Banker, which 
responded to GACRAA's RFP for Real Estate Services has been prepared.  Staff 
recommends GACRAA execute the contract with Coldwell-Banker. 

 
 3/25/10: Coldwell-Banker is marketing the facility.  Cosmetic improvements to the facility 

continue as other maintenance duties permit. 
 
 02/24/11:  FAA continues to pay for 3,325 sq. ft of space; the annual revenue is $38, 901.   

The lease term is through 9/30/13 with thirty (30) day notice for termination. 

4. Consolidated Rental Car Facility  and Expanded Ready Return Lot 
 A $3.00 Customer Facility Charge (CFC) went into effect August 1, 2005. Initial conceptual 

design work has been completed.   The project scope must be revised in order to fit within 
the original budget.  A meeting with the local rental car representatives was held on April 
20, 2007.  Only the representative from Hertz attended.  Staff has prepared a reduced facility 
to fit within the original scope of work.  A drawing of the revised project site plan has been 
prepared by RS&H and has been circulated to the rental car companies for comment.  Three 
companies have submitted comments so far and the concept plan will be revised as 
comments are received. 

 
 Staff met with representatives of all rental car companies on June 5, 2008.   Staff does not 

recommend borrowing funds against airline passenger generated CFCs for service center 
construction at this time.  The rental car managers agreed.  Staff and rental car managers 
would prefer to use CFC funds to expand the rental car ready return lot and improve the 
rental car counter area.  Staff is looking at various options and will submit proposals to the 
Facility and Planning Committee as appropriate.   

 

http://www.flygainesville.com/docs/121610ag.pdf


 The consultant has provided several schematic concepts.  Staff has made initial comments 
and the consultant will submit revised concepts for comment from the rental car companies. 

 
 The consultant met with staff and local rental car managers on 4/21/09.  The favored 

concept was reviewed and accepted with some comments.  The revised plan will be 
forwarded to the rental car corporate offices for final comment.  A first step meeting will be 
held in mid-May with the City of Gainesville.  After the first step meeting, a contract for 
design and preparation of bid documents will be developed and submitted to GACRAA for 
approval in June. 

 
 The rental car corporate representatives have made additional comments and the consultant 

and staff is considering some refinements.  The final concept plan will be completed in June 
2009.   

 
 Concept plans have been completed.  A first-step meeting with the City must be scheduled. 
 
 The consultant, Passero Associates, has prepared a design proposal based on staff and rental 

car company comments and first-step meeting with the City.  GACRAA approved Task 
Order # 3 with Passero Associates for design of the facility.  Design is now underway. 

 
 One hundred percent (100%) concept design and receipt of SJRWMD permit is expected in 

July / August 2010.  Bidding is planned for September with construction to start in October 
2010. 

 
 4/28/10:  A 30% design meeting was held on April 16, 2010 with the consultant.  The 

consultant’s report shows that the project design estimates continue to track on budget.  A 
first step permitting meeting with the City is scheduled for April 27, 2010. 

 
 6/30/10:  Development of the design and site plan continues with the intention of making 

sure all of the rental car company needs are met. 
 
 7/29/10:   A 90% design review meeting was held with staff and the consultant on July, 15, 

2010.  Staging, phasing and security/safety plans were discussed.  Final comments were 
submitted by staff.  Key drawing sheets are being prepared for final comments from the 
rental car companies. 

 
 8/26/10:   Final comments from rental car companies have been received and are being 

considered.  Drawings have been submitted to the City for site plan permit review. 
 
 9/23/10:  The consultant is addressing City and St. Johns River Water Management District 

review comments. 
 
 10/28/10:  GACRAA consideration / approval of the project site development plan is 

expected on October 28, 2010.  The project is expected to be advertised for bid by 
December. 

 
 12/16/10:  Staff met with the consultant on December 9; the project is now expected to be 

bid in January. 



 
 01/27/11:  Based on recommendations from City Public Works, the consultant is working 

with city staff on some methods to reduce the area needed for storm water treatment.  It is 
hoped that these changes can be made without a delay in issuance of permits.  Staff and the 
consultant are also working with GRU staff to address possible water system upgrades to 
increase fire flow as part of the project.  It is hoped that any issues can be addressed as 
modifications to the existing site permit application and can be completed within thirty (30) 
days. 

 
 02/24/11:  The project is ready for bid and will be advertised directly.  Staff has proposed a 

budget estimate for the operation of the facility.  Staff has proposed a schedule of user fees 
and CFC collections for long-term operation of the facility for GACRAA consideration.  A 
lease amendment will be developed pending final negotiations with the rental car operators.  
Construction is expected to be complete in the fall of 2011.  According to the most recent 
construction estimate, the bids should allow for construction using available CFC 
collections. 

 
 03/24/11:  The project was advertised for bid on March 20, 2011.  Bid open is scheduled for 

April 29, 2011. 

5. Expanded Rental Car Ready Lot 
 Staff met with rental car representatives on June 5th. The local rental car managers prefer 

GACRAA move forward on expanding the ready-return lot ASAP and give this project 
priority over the car service center (Quick Turnaround Facility) using CFC funds.  Staff will 
ask one of our consultants to prepare an estimate of construction costs for further 
consideration. 

 
 Representatives of Hertz and Avis/Budget requested a meeting with staff to discuss options 

regarding CFC funds.  A meeting has been scheduled for October 28, 2008. 
 
 Staff met with the above mentioned rental car companies to discuss Airport staff’s initial 

concepts for both the ready return lot and the car service facility.  The rental car companies 
are evaluating the concepts and will make comments.  Once comments are received, staff 
will make a recommendation to the Facilities and Planning Committee.  A December 
meeting is anticipated.  

 
 Staff met with all rental car companies to discuss a plan to expand the existing National car 

service facility.  Both the rental car companies and GACRAA Facilities & Planning 
Committee were in favor of this option.  Expansion of the ready return lot is still the highest 
priority for existing CFC funds.  The Facilities & Planning Committee has approved hiring a 
consultant to develop expansion alternatives and prepare cost estimates.  The consultant will 
work closely with the rental car operators.  Once an alternative has been selected, staff will 
submit a recommendation for construction. 

 
 The consultant met with Airport staff and local car operators on 2/23/09 to discuss project 

requirements.  Several concepts will be developed after data collection is completed.  A first 
step meeting with the city will follow to discuss city requirements and site permitting. 

 



 Staff met with the consultant and rental car operators on 4/21/09 to review concepts 
drawings for the facility.  A favored concept will be sent to the rental car corporate offices 
for final review.  Upon acceptance by the rental car operators and GACRAA, a first step 
meeting will be held with City staff to review permitting requirements.  A design proposal 
for the facility will be developed after the first step meeting, tentatively scheduled for mid-
May.  

 
 The first step meeting will be held concurrently with the consolidated rental car service 

facility, tentatively scheduled for June, 2009. 
 
 Staff has received a proposal for design services for the parking lot and the consolidated 

rental car service facility.  Staff is evaluating the proposal and intends to have a 
recommendation for GACRAA action in October, 2009.  GACRAA approved Task Order # 
3 with Passero Associates for design of the parking lot.  Design is underway. 

 
 4/28/10: A 30% design meeting was held on April 16, 2010.  A first step permitting meeting 

with the City is scheduled for April 27, 2010.  The project is expected to bid with the 
Consolidated Rental Car Facility in September 2010. 

 
 7/29/10:  A 90% design review meeting was held with staff and the consultant on July 15, 

2010.  Additional comments will be incorporated into the design. 
 
 8/26/10:   Drawings have been submitted to the City for site plan review. 
 
 9/23/10:  The consultant is addressing City and St. Johns River Water Management District 

(SJRWMD) review comments. 
 
 12/16/10:  A SJRWMD permit is expected the week of December 13, 2010.  The project is 

expected to be advertised for bid in January 2011. 
 
 01/27/11:  The consultant is working with city staff and examining an alternative site 

drainage plan to reduce the amount of acreage needed for treatment.  These changes are 
expected to be favorable to the SJRWMD.  It is hoped that they can be approved as a 
modification to the existing city permit application.  Project bidding has been temporarily 
delayed until this issued can be examined. 

 
 02/24/11:  Upon further examination, it has been determined that the existing site drainage 

plan will be most cost effective and the project can be bid without further delay. 
 
 03/24/11:  The project was advertised for bid on March 20, 2011.  Bid open is scheduled for 

April 29, 2011.  

6. ADS-B Installation 
 Gainesville is one of five sites in Florida to receive new technology that will broadcast 

traffic information to aircraft.   
 
 The tower and antennas have been erected.  The security wall and landscaping are complete.  

Staff is awaiting word from the FAA on when the new facility will be commissioned. 



7. Terminal Solar Panel Project 
 For additional information regarding this project, please refer to the Information Items 

contained in the February 24, 2011 agenda on the Airport’s website:   
   http://www.flygainesville.com/docs/022411ag.pdf  
 
 
 7/29/10: The formal RFP was advertised on July 13, 2010.  A pre-proposal conference and 

site tour for interested parties was held on July 20, 2010.  Approximately thirty-one (31) 
firms were in attendance.  Proposals are due on August 16, 2010. 

 
 8/26/10:  Seven (7) proposals were received on August 16.   Staff and the consultant have 

reviewed the proposals and recommend awarding a contract to Solar Impact, Inc., 
Gainesville, FL. 

 
 9/23/10:  Contract was award to Solar Impact on 8/26/10.  Staff received FDOT 

concurrence.  Contract documents are in the process of being executed.  Notice to Proceed is 
expected to be issued in early October.  Roof preparation is anticipated to be completed by 
late October. 

 
 10/28/10:  Pre-construction conference with the contractor and other stakeholders has been 

scheduled for November 4th.  Notice to Proceed is expected to be issued on November 4, 
2010.  Contract time for completion is 240 days. 

 
 11/18/10:  The pre-construction meeting was held on November 8, 2010.  Official Notice to 

Proceed is scheduled for November 14.  The contractor has taken the liberty of ordering the 
solar panels to keep his place in line and avoid delays.  Installation of the panels will begin 
in January 2011.  The contractor is preparing a detailed schedule with all major milestones.  
12/16/10:  The solar panels have been delivered to the contractor’s warehouse.  The roof is 
being prepped for panel installation in January 2011.  Staff will apply for the GRU Feed-in-
Tariff Program in January. 

 
 01/27/11:  Staff submitted an application for Terminal Phase I and II Solar Feed-in Tariff 

approval to GRU on January 18, 2011.  GRU is expected to make award by a lottery process 
the week of January 24th.  

 
 02/24/11:  GACRAA was recently awarded a F.I.T power purchase opportunity for 300 KW 

from GRU.  This will cover Phase I and II.  The design builder is now working with GRU 
for integration of Phase I into the F.I.T. program and obtaining building permits.  Phase I 
installation is expected to begin in March. 

8. Taxiway A Pavement Rehabilitation Project – Phase I 
 GACRAA approved the proposed Airport Master Plan amendment/update addressing a 

future relocation of TW A in December 2009; the consultant is preparing the final draft for 
submission to the FAA. 

 
 4/28/10:  The Airport Master Plan Update has been submitted to FAA for approval.  The 

consultant has completed 100% design documents and will submit to FAA and staff on 

http://www.flygainesville.com/docs/022411ag.pdf


April 30, 2010 for final review.  The project is scheduled to bid in mid-May, subject to FAA 
funding and approval. 

 
 5/27/10:  The FAA approved the Master Plan Update and requested changes to the ALP on 

May 17, 2010.  The project has been advertised for bid.  A mandatory pre-bid meeting with 
interested contractors is scheduled for May 25, 2010.  Bids are due by 3:00 p.m. on June 17, 
2010. 

 
 6/30/10:  The bid opening was rescheduled and bids were opened on June 23, 2010.  The 

low bid was below the engineer’s estimate.  Staff recommends award to the low bidder 
subject to FAA funding and approval.  Staff will submit an FAA grant application in early 
July.  Funding for construction is anticipated to be available after October 1, 2010.  

 
 7/29/10:  Staff is awaiting word as to whether any 2010 FAA Discretionary Funds will be 

available for the project  If not, the project will be moved to FY2011. 
 
 11/18/10:   Staff has scheduled a meeting with FAA on November 23, 2010 to discuss 

FY2011 funding of the project. 
 
 12/16/10:  Staff met with FAA representatives on November 23rd.  Staff submitted a pre-

application for FAA discretionary funds on December 3, 2010.  The contractor has agreed to 
hold the price until February 25, 2011, which may allow GACRAA to avoid a re-bid in the 
event advance FAA funds are received. 

 
 02/24/11:   Staff has been notified by the FAA that GNV will receive discretionary funding 

for this project in the next AIP grant cycle of 2011.    The project has previously been 
awarded by GACRAA to Hipp Construction Equipment Co., pending receipt of federal 
funding.  The contractor has agreed to continue holding her price until the expected grant 
issuance in March. 

 
 03/24/11:  GACRAA approved an anticipated FAA grant offer on 2/24/11.  FAA made a 

grant offer to GACRAA on 3/16/11.  The City of Gainesville approved the grant offer on 
3/17/11.  Staff is preparing coordination of contracts for execution.  Notice to Proceed is 
expected to be issued in April.  Construction time is anticipated to be eighty-three (83) 
calendar days. 

9. Wildlife Hazard Study and Wildlife Management Plan 
 A Request for Statements of Qualifications to solicit the services of an FAA qualified airport 

wildlife biologist has been advertised.  The services to be complete performance of an 
Airport Wildlife Assessment in accordance with FAA Advisory Circular (AC) 150/5200-36 
and the preparation of an Airport Wildlife Hazard Management Plan (WHMP).  The training 
of Airport employees regarding control measures and responsibilities under the WHMP is 
also a service to be provided.  Statements of Qualifications are due Tuesday, May 19, 2009.  
Staff anticipates funding up to 95% of this project with an FAA AIP FY09 Entitlement 
grant. 

 



 Seven (7) firms responded to the Request for Statements of Qualifications.  Staff 
recommends the selection of Environmental Resource Solutions, Inc., Jacksonville Beach, 
FL subject to successful contract negotiations, FAA approval and execution of an AIP grant. 

 
 The final contract has bee prepared.  Staff is awaiting issuance of the FAA Grant offer, 

which is expected by September 7, 2009. 
 
 The FAA Grant offer (AIP 30-2009) was received on September 17, 2009 and accepted and 

returned on September 22, 2009.  
 
 The contract was executed and Notice to Proceed was issued on November 5, 2009.  FAA 

has approved the proposed contract for the 1 year long Wildlife Hazard Assessment, Phase 
1.  Once the assessment is complete, the FAA will determine if a Wildlife Hazard 
Management Plan is required.  A pre-study kickoff meeting was held with staff, the 
consultant and the FAA on November 5th.  The study will begin in December and last 
approximately 1 year. 

 
 Required training of airport operations and maintenance employees on wildlife hazards and 

mitigation was completed on January 22, 2009.  The consultant also has given its quarterly 
progress report and findings.  The study continues. 

 
 4/28/10:  The next quarterly review meeting with the consultant has been scheduled for 

May. 
 
 6/30/10:  Preparation of an FAA approved Wildlife Hazard Management Plan is anticipated.  

The cost of the plan is estimated to be $21,262.  Staff recommends approval of an FAA AIP 
application to fund 95% of the cost of the plan.  Special FAA funds are available for this 
purpose.  Submittal of the grant application is anticipated by early July with the funding 
available beginning October 1, 2010. 

 
 7/29/10:  FAA Grant Application has been submitted and staff is awaiting notice from the 

FAA regarding a grant award. 
 
 9/23/10:  FAA wishes to defer funding of the Wildlife Management Plan until the 

assessment is fully complete.  FY2011 funding is anticipated. 
 
 10/28/10:  The final wildlife survey/site visit is scheduled for November 2010.  The draft 

FAA report will be completed in January 2011. 
 
 01/27/11:  The draft report has been completed and will be delivered to staff on January 28, 

2011.  After any staff questions have been addressed, the report will be sent to FAA for 
review and approval. 

 
 02/24/11:   Assessment was submitted to the FAA on 2/16/11. 

10. Airport Wildlife / Security Fence – Phase I 
 For additional information regarding this project, please refer to the Information Items 

contained in the December 16, 2010 agenda on the Airport’s website:   



   http://www.flygainesville.com/docs/121610ag.pdf  
 
 5/27/10:  All fencing and gates have been installed.  Some minor access control equipment 

is yet to be installed.  A formal walk-through of the project was held on May 21, 2010 and 
the project was deemed substantially complete.  A punch list for final completion has been 
developed. 

 
 6/30/10:  The contractor is working to complete all punch-list and change order items. Staff 

anticipates final FAA closeout in August. 
 

9/23/10:  All punch list items are complete.  Staff is awaiting the final pay request from the 
contractor and the consultant.  The project will be closed out as soon as all required 
documentation is received. 

11. Airport Wildlife / Security Fence Project – Phase II and Miscellaneous Airport 
Security Equipment Project 

The current scope includes replacement of all fences not upgraded or replaced in Phase I, as 
well as new gate operators, access control devices and additional CCTV camera capability.  
Staff has scheduled a meeting with the FAA on November 23, 1010 to discuss the project 
and GACRAA's proposed FY2011 funding request.  FY2011 grant pre-applications to the 
FAA are due by December 3, 2010.  
 
12/16/10:  Staff met with FAA staff on November 23, 2010. Staff submitted a pre-
application for FAA entitlement funds on December 3, 2010.  The TSA Federal Security 
Director submitted a letter in support of the project.  Design of the project will need to begin 
in January for bidding in May 2011.  A final FAA funding application based on contractor’s 
bids is expected to be submitted to FAA by July 2011. 
 
2/24/11:  Staff is negotiating a Task Order for Design/Bid phase.  Project is to be bid 
spring/summer to ensure use of FY11 entitlements allowing application for discretionary 
funds to Taxiway A project, AIP 33. 

12. Gum Root Park Property Management MOU 
City staff from the Nature Operations Division (NOD) has submitted a conceptual idea and 
Gum Root Park Land Management MOU for review by airport staff, attorney and Board.  A 
brief outline of the MOU will be given at the July 30th GACRAA meeting to discuss the 
Board’s desire to advance the MOU.  
 
The GACRAA Board gave direction to advance the preparation of an MOU with the City to 
use limber proceeds for land management activities on the Gum Root property as well as 
preparation of bid documents, permitting efforts and removal of trees on airport property, as 
needed. 

13. Taxiway E Rehabilitation 
FDOT has withdrawn the previously programmed FY2010 funding of $100,000 for design 
of Taxiway E rehabilitation on JPA # 40451849401.   The reduction in funding is required to 
balance the FDOT work program and meet the 2009 Legislative budget.  If the state’s 

http://www.flygainesville.com/docs/121610ag.pdf


economy improves, FDOT may be able to add the project back into an outer year work 
program.  
 
FDOT has released funding for taxiway design.  At the request of staff, FDOT has issued the 
grant for design of Taxiway C instead and recommends acceptance by GACRAA (please 
refer to Resolution 10-004).  The cost estimate for Taxiway E rehabilitation is presently $4.2 
million.  Construction will either need to be deferred until FAA discretionary funds can be 
secured or be completed in phases, which will impact cost.  It is anticipated that this project 
will not compete well for FY10 discretionary funds.  Taxiway C pavement is in significantly 
poorer condition, particularly in the center, load bearing sections.  Rehabilitation of T/W C 
can be completed using one (1) year of FAA entitlement funds, depending upon the design 
alternate chosen.  Also, the FDOT grant will cover less than 1/3 of the estimated cost for 
T/W E design, with the remaining 2/3 to be funded by GACRAA until FAA funds are 
received.  Staff therefore recommends utilizing available FDOT funds for T/W C design and 
utilizing the first available FAA entitlement funds to complete the project.  Staff will 
continue to pursue FAA discretionary funds for design and construction of T/W E.  Staff 
also recommends applying for FY2010 funds for initial geotechnical investigation, 
examination of various design alternatives, including concrete “white topping” overlay, and 
detailed cost estimates for various alternatives. 
 
The consultant has submitted a task order for preliminary design and cost analysis for 
consideration.  Staff recommends approval of the task order by GACRAA, subject to FAA 
approval, FAA funding and legal review. 
 
3/25/10: The project is awaiting FAA funding. 

14. Taxiway C Rehabilitation 
Taxiway C is in need of rehabilitation.  URS has submitted a task order for design and bid 
award phase services for Board consideration.  Staff recommends approval of the task order 
by GACRAA, subject to FDOT and FAA approval, and legal review. 
 
Advanced funding for design has been receive by FDOT.  The task order was approved by 
GACRAA and has been reviewed by all parties and executed.  Design is now underway.  
Construction funding is not likely until 2011. 
 
3/25/10: Geotech/pavement borings were accomplished on March 16th.  Survey work began 
the week of March 15, 2010. 
 
4/28/10:  The consultant has completed 100% design documents and will submit to FAA 
and staff for approval on April 30, 2010.  The project will be ready to bid in mid-May 
subject to FAA funding and approval. 
 
5/27/10:  The project has been advertised for bid.  A mandatory pre-bid meeting with 
interested contractors is scheduled for May 25, 2010.  Bids are due by 11:00 a.m. on 
Thursday, June 17, 2010. 
 
6/30/10:  The bid opening was rescheduled and bids were opened on June 23, 2010 at 3:00 
p.m.  The bids were below the engineer’s estimate.  Staff recommends award to the low 



bidder subject to FAA approval and funding.  Staff anticipates submitting an FAA grant 
application in early July.  It is hoped FAA funding for construction will be available after 
October 1, 2010.  This project will require approval for FAA discretionary funds.  
 
7/29/10:  The FAA Grant Application has been submitted.  Staff is awaiting notice of a grant 
offer from FAA. 
 
9/23/10:  The FAA Grant Offer was received and accepted by GACRAA and the City of 
Gainesville.  Notice of Award has been issued to the contractor and contract documents are 
being distributed for execution.  Notice to Proceed is expected to be issued in October. 
 
10/28/10:  Contract documents have been executed.  A pre-construction conference with 
FAA, the contractor, GACRAA and other stakeholders has been scheduled for November 
5th.  Contractor’s Notice to Proceed is expected to be issued on November 5, 2010.  The 
contract time for completion is 119 calendar days. 
 
11/18/10:   The pre-construction meeting was held on November 8, 2010.  Staff and the 
consultant are making revisions to the phasing plan to address FAA comments.  Notice to 
Proceed was issued to the contractor on November 8, 2010.  Work is expected to begin after 
an initial thirty (30) day mobilization period.  The contractor is preparing a detailed schedule 
for approval. 
 
12/16/10:  The final draft of the safety and phasing plan was submitted to FAA on 
December 6, 2010.  Work is tentatively scheduled to begin on December 13, 2010. 
 
01/27/11:  Work began on December 20, 2010.  The contractor has completed the majority 
of the pavement milling, excavation of paved shoulders and re-grading of the shoulders.  
Paving is scheduled to begin the week of January 24th, subject to favorable weather 
conditions. 
 
02/24/11:  Paving of the main section between R/W 11-29 and T/W A will begin on 2/23/11.  
The contractor has experienced some delays due to rain and cold temperatures.  The project 
is expected to be completed in late March. 
 
03/24/11:  All paving is complete.  All seeding and sodding are complete.  Temporary (first 
coat) markings are down.  Final markings/striping will be painted by April 16, 2011.  
Substantial completion inspection was held on March 16, 2011.  All punch list items were 
attended to. The taxiway was opened for use on March 17, 2011. A final inspection with the 
FAA and FDOT is being scheduled.  Project/grant closeout is anticipated in May.  

15. Rehabilitation of South Airfield Lighting Vault and Miscellaneous Airfield Lighting 
Improvements 

A pre-application for the project was submitted to the FAA on January 7, 2010.  Ninety-five 
percent (95%) of the project costs are anticipated to be funded by the FAA, up to two and 
one-half percent (2.5%) by FDOT and two and one-half percent (2.5%) through PFC 
collections upon approval of the Airport’s PFC program.  The consultant has submitted a 
task order to staff.  Staff has negotiated the task order terms and recommends GACRAA 



approve Task Order # 13 subject to legal review and FAA approval.   The project is 
expected to be designed and bid by June / July to meet FAA’s FY2010 funding cycle. 
 
The task order has been approved by all parties and executed.  
 
3/25/10: 75% design review documents have been completed.  Staff is reviewing the 
documents and generating comments.  A design review meeting with the consultant is 
scheduled for March 24, 2010. 
 
4/28/10:  The consultant has completed 100% design documents and will submit to FAA 
and staff for approval on April 30, 2010.  The project will be ready to bid in mid-May 
subject to FAA funding and approval. 
 
5/27/10:  The project has been advertised for bid.  A mandatory pre-bid meeting with 
interested contractors is scheduled for May 26, 2010.  Bids are due by 2:00 p.m. on June 17, 
2010. 
 
6/30/10:  Bids were rescheduled and opened on June 23, 2010.  Staff recommends award to 
the low bidder, subject to receiving FAA funds and approval.  Staff will submit an FAA 
grant application in early July.  FAA funding for construction is anticipated to be available 
after October 1, 2010.  
 
7/29/10:  The FAA Grant Application has been submitted.  Staff is awaiting notice of a grant 
award from FAA. 
 
10/28/10:  Contract documents have been executed.  A pre-construction conference with 
FAA, the contractor, GACRAA and other stakeholders has been scheduled for November 
5th.  Contractor’s Notice to Proceed is expected to be issued on November 5, 2010.  The 
contract time for completion is 270 calendar days. 
 
11/18/10:   The pre-construction meeting was held on November 8, 2010.  Formal Notice to 
Proceed was issued to the contractor on November 8, 2010.  Work is anticipated to begin in 
February after shop drawings have been approved and equipment and materials are received.  
The contractor is preparing a detailed schedule for approval.  
 
01/27/11:  Contractor submittals for materials continue to arrive for review and approval by 
the consultant and staff.   The contractor is expected to arrive on site and begin construction 
on or around February 8, 2011.  No runway closures or impacts to airport users are expected. 
 
02/24/11:  The contractor is now on site and work has begun. 
 
03/24/11:  Demolition of existing obsolete equipment and wiring continues in the vault.  
New generator pad has been poured.  Conduits between the vault and tower have been 
installed.  Lighting protection has been installed. 

16. Airport Marketing Task Force 
3/25/10: The Airport Marketing Task Force is a regional initiative being organized with the 
help of area Chambers and business leaders to educate and urge local businesses, 



governments and non-profits to adopt a “buy local” element in their travel polices.  The 
initial program is anticipated to last one (1) year.  Gainesville Regional Airport’s frequent 
fliers, “Road Warriors”, will participate on the task force and will assist in arranging one-on-
one or small group meetings and the aforementioned local groups.  These visits will provide 
an opportunity for two-way education.  Road Warriors will share the “buy local” message 
and explain how the airport impacts area businesses and the local economy.  Information 
provided by businesses, governments and non-profits will help airport staff prepare for 
future airline presentations.  The first meeting of the task force is scheduled for March 23, 
2010.   
 
4/28/10:  The first meeting of the task force was held on March 23, 2010.  A good 
representation of area employers, frequent fliers and economic development agencies were 
represented.  The task force members were enthusiastic about the program.  Members will 
be make visits to area employers to ask them to adopt a “buy local” travel policy.  A draft 
travel policy has been created for their use as well as a simplified presentation.  A list of 
more than 100 large companies and organizations has been created and distributed for 
comment.  Informational press releases and opinion editorials are being prepared for 
advance notification of the effort. 
 
5/27/10:  Both Chambers of Commerce have approved sending out information about the 
Task Force and will be sending out copies of the sample travel policy by the week of May 
31, 2010 to all of their members.  The Task Force is proceeding to meet with individual 
companies. 
 
7/29/10:  Visits have been made to several companies and organizations to discuss the “Buy 
“Local” travel policy.  The next meeting of the task force is planned for late August. 
 
8/26/10:   Due to conflicts, the task force meeting scheduled for August 24 will be re-
scheduled to mid-September.  Staff is busy with marketing outreach and preparing and 
implementing an advertising program for American Airlines.  Staff is also preparing a Small 
Community Air Service Development Grant application for marketing assistance funds.  
Grant applications are due on August 27, 2010. 
 
9/23/10:  Staff recently met with multiple representatives (Finance, Operations and Sales 
Depts.) from ClosetMaid in Ocala and also InterMed and AxoGen, Inc. in Alachua. Ron 
Barnwell, Heart of Florida executive director, and Michelle Danisovszky met with officials 
at Central Florida College; CFC sent the Low Fare Alert link to all of their faculty and staff.  
All were receptive to our efforts and were willing to educate staff on the benefits of flying 
GNV and the cost comparison. Allan Penksa gave a presentation about the initiative to all of 
the Human Resources representatives at UF (about 50 people).  
 
10/28/10:  This initiative was temporarily interrupted due to the departure of Michelle 
Danisovszky.  New meetings will be scheduled by Laura Aguiar as soon as possible. 
 
12/16/10:  A holiday greeting and project update is being prepared for task force members 
and will sent the week of December 13th.  An invitation will be sent to attend the next 
planned meeting in January 2011. 
 



01/27/11:  A task force meeting is scheduled for January 26, 2011.  Airport staff will give a 
brief summary report. 
 
02/24/11:   Staff will provide an update on recent marketing activities at the Board meeting 
on 2/24/11. 

17. American Airlines / American Eagle 
Staff has met with key companies and organizations in the area to talk about the new air 
service.  Kathy Cargile, American Airlines marketing representative, and Michelle 
Danisovszky have met with AvMed, UF, UAA, Shands, travel agents, Gainesville Chamber 
of Commerce, Alachua County Visitors & Convention Bureau and others including media 
outlets in the area.  Plans are underway for the inaugural event to be held on Friday, October 
1 at noon. 
 
10/28/10:  The inaugural event was very successful by all accounts.  Staff prepared and 
entered a float in the UF Homecoming Parade with the theme “Gainesville Regional Airport 
and American Eagle Airlines Celebrate the Worldwide Gator Nation”.  Allan Penksa and 
new American Eagle Airlines marketing representative Francisco Porras met with UF’s 
student government president on October 14 to discuss mutually beneficial marketing 
opportunities to reach UF students and their families living in South Florida.   
 
11/18/10:   Staff is refining its advertising program and developing ads to be funded through 
the U.S. DOT Small Community Air Service Development Program Grant. 
 
12/16/10:  The USDOT SCASDP Grant has been received and the executed grant will be 
returned to DOT on Friday, December 17.  American does not anticipate any major changes 
to the flight schedule until at least May of 2011.   
 
01/27/11:  Staff has placed several ads in various media outlets promoting American Eagle’s 
Miami service, including a city bus wrap with RTS.  Please listen to the staff report 
regarding these efforts. 
 
02/24/11:  Total funds expended to date equal $20,000.  The grant match is 65% or $13,000.  
Staff is waiting for forms from DOT to submit a reimbursement request. 

18. Terminal Building Renovation – Phase III 
Staff met with GACRAA's Facilities & Planning Committee on October 27th to further 
discuss future terminal improvements that were not completed in Phase II due to available 
funding.  Future desired improvements include additional sterile area restroom capacity, 
including family/unisex restroom and expanded ladies room, sidewalk and accessibility 
improvements, new airline and rental car counter shells, energy efficient storefront glass, 
energy saving HVAC and exterior lighting improvements, landscaping and other aesthetic 
improvements.  Staff’s goal is to begin design in early 2011 to make use of available 
FY2011 and 2012 FAA entitlement funds and / or Passenger Facility Charge funds. 
 
11/18/10:  Staff has scheduled a meeting with FAA on November 23, 2010 to discuss future 
terminal work and the revisions/additions to GACRAA's PFC program needed for funding. 
 



12/16/10:  Staff met with FAA representatives on November 23, 2010.  FAA will allow 
GACRAA to increase its current PFC authorizations for terminal work by up to twenty-five 
percent (25%) (approximately $1 million) to pay for any additional eligible terminal 
improvements.  The FAA has approved our request to amend PFC2.  The amendment 
extends collection and use dates to June 2013 and adjusts the project budget to move 
$762,520 from interest to capital and increases our collection and use authority by 
$1,030,630.  The first improvements to be undertaken include replacement of the original 
emergency power generator, main water service and public address system. 

19. Terminal Solar Photovoltaic Project – Phase II 
Staff met on October 25th to further refine the Phase II scope of work and required 
consultant services.  It is anticipated that Phase II will be a design-bid-build project.  Based 
on expected funding, the base bid will include approximately 200 KW of solar power 
capacity on the existing angled roof structures with an add alternate for approximately 20 
KW additional solar panel capacity.  The final amount of available solar power will depend 
upon available grant funding to be determined by July 1, 2011.  Staff expects to submit a 
proposal for design services to GACRAA for approval in January 2010.  Staff will submit an 
application to GRU for Solar Feed-in Tariff in mid-January.  GRU limits the project size to 
300 KW.  
 
01/27/11:  Staff submitted the Feed-in-Tariff application to GRU on January 18, 2011.  
Selection is to occur by lottery and should be complete by the end of January.   
 
02/24/11:   GNV was selected for the F.I.T.  Staff is negotiating consultant task order for 
preparation of design/build RFP.  FDOT is pursuing additional funding to add to Phase I 
which would allow GNV to meet GRU deadlines. 
 
03/24/11:  GACRAA approved a task order with RS&H for preparation of Solar Phase II 
design/build RFP documents.  Request for Statement of Qualifications from interested solar 
design/builder will be advertised on March 20.  Deadline for submissions is April 15, 2011.  
Selection of qualified firms is expected by April 28.  Deadline for design/build proposals is 
scheduled for June 10, 2011.  

20. Former Eclipse Aviation Service Facility 
Staff met with Coldwell Banker on December 6, 2010 to discuss the status of the Eclipse 
building and to emphasize the need to document marketing efforts. 
 
01/27/11:  Staff has received a few inquires about the building in the month of January.  The 
realtor and staff showed the building to two (2) interested parties.  Airport staff placed an ad 
for the building in an Aviation/Aircraft sales publication which will send it to 55,000 
proprietary e-mail subscribers in aviation related business as well as aviation enthusiasts 
around the world. 
 
 



Gainesville Regional Airport
Air Traffic Volume and Fuel Flowage
For the Five Months Ending February 28, 2011

% Change % Change
Actual Prior Over F-YTD F-YTD Over

02/28/11 02/28/10 Prior 02/28/11 02/28/10 Prior

Air Traffic Volume Report
Passengers
Regional Carriers
     Deplaned 13,497 10,609 27.22% 74,659 56,465 32.22%
     Enplaned 13,633 10,732 27.03% 75,084 56,143 33.74%

          Totals 27,130 21,341 27.13% 149,743 112,608 32.98%

Non-Scheduled (Charter)
     Deplaned 294 370 (20.54%) 1,263 1,270 (0.55%)
     Enplaned 341 370 (7.84%) 1,270 1,270 0.00%

          Totals 635 740 (14.19%) 2,533 2,540 (0.28%)

Totals (All-Types)
     Deplaned 13,791 10,979 25.61% 75,922 57,735 31.50%
     Enplaned 13,974 11,102 25.87% 76,354 57,413 32.99%

          Totals 27,765 22,081 25.74% 152,276 115,148 32.24%

Cargo
Air Freight
     Deplaned 13,675 21,626 (36.77%) 74,472 107,435 (30.68%)
     Enplaned 114 1,286 (91.14%) 806 2,703 (70.18%)

         Totals 13,789 22,912 (39.82%) 75,278 110,138 (31.65%)

Air Express
     Deplaned 0 6 (100.00%) 61 96 (36.46%)
     Enplaned 0 0 0.00% 61 0 0.00%

         Totals 0 6 (100.00%) 122 96 27.08%

Total Cargo 13,789 22,918 (39.83%) 75,400 110,234 (31.60%)

Tower Operations (Numbers)
   Air Carrier (60+Seats) 106 6 1,666.67% 614 56 996.43%
   Commuter/Taxi(Under 709 725 (2.21%) 3,742 3,885 (3.68%)
   Cargo Carrier 15 16 (6.25%) 79 83 (4.82%)
   Gen. Aviation 3,579 4,006 (10.66%) 20,587 21,321 (3.44%)
   Military 621 836 (25.72%) 3,969 3,739 6.15%

          Totals 5,030 5,589 (10.00%) 28,991 29,084 (0.32%)

Fuel Flowage Report (Gallons)
General Aviation
     Jet A 71,430 55,565 28.55% 326,616 324,409 0.68%
     AvGas 12,659 14,283 (11.37%) 70,722 75,079 (5.80%)

Total General Aviation 84,089 69,848 20.39% 397,338 399,488 (0.54%)

Airlines Jet A 106,431 116,734 (8.83%) 613,730 610,247 0.57%

Military Jet A 29,428 6,850 329.61% 120,858 62,488 93.41%

Total Fuel Flowage 219,948 193,432 13.71% 1,131,926 1,072,223 5.57%
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Gainesville Regional Airport
Scheduled Commercial Passenger Traffic Load Factors

For the Five Months Ending February 28, 2011

Total F-YTD F-YTD
Total Load Total Load

Passengers Factor Passengers Factor

Airlines:
Atlantic Southeast Airlines: (Delta Connection)
Load Potential 9,800.00  100.0% 49,380.00  100.0%

Arriving 8,154.00  83.2% 42,309.00  85.7%
Departing 8,219.00  83.9% 43,193.00  87.5%
Total Passengers for the Month 16,373.00  83.5% 85,502.00  86.6%

Mesa Airlines: (US Airways Express)
Load Potential 5,150.00  100.0% 27,780.00  100.0%

Arriving 3,774.00  73.3% 22,607.00  81.4%
Departing 3,776.00  73.3% 21,729.00  78.2%
Total Passengers for the Month 7,550.00  73.3% 44,336.00  79.8%

American Eagle:(American Airlines)
Load Potential 3,520.00  100.0% 19,392.00  100.0%

Arriving 1,569.00  44.6% 9,743.00  50.2%
Departing 1,638.00  46.5% 10,162.00  52.4%
Total Passengers for the Month 3,207.00  45.6% 19,905.00  51.3%

Totals for All Airlines
Load Potential - Enplaned 18,470.00  50.0% 96,552.00  50.0%
Load Potential - Deplaned 18,470.00  50.0% 96,552.00  50.0%

Load Potential - Total 36,940.00  100.0% 193,104.00  100.0%
Total Passengers 27,130.00  73.4% 149,743.00  77.5%



Gainesville Regional Airport
Scheduled Commercial Passenger Traffic Load Factors

For the Five Months Ending February 28, 2010

Total F-YTD F-YTD
Total Load Total Load

Passengers Factor Passengers Factor

Airlines:
Atlantic Southeast Airlines: (Delta Connection)
Load Potential 9,200.00  100.0% 47,700.00  100.0%

Arriving 7,010.00  76.2% 36,777.00  77.1%
Departing 7,345.00  79.8% 37,621.00  78.9%
Total Passengers for the Month 14,355.00  78.0% 74,398.00  78.0%

Mesa Airlines: (US Airways Express)
Load Potential 4,750.00  100.0% 26,520.00  100.0%

Arriving 3,599.00  75.8% 19,688.00  74.2%
Departing 3,387.00  71.3% 18,522.00  69.8%
Total Passengers for the Month 6,986.00  73.5% 38,210.00  72.0%

Gulfstream/Continental Connection:

Totals for All Airlines
Load Potential - Enplaned 13,950.00  50.0% 74,220.00  50.0%
Load Potential - Deplaned 13,950.00  50.0% 74,220.00  50.0%

Load Potential - Total 27,900.00  100.0% 148,440.00  100.0%
Total Passengers 21,341.00  76.5% 112,608.00  75.9%

Gulfstream/Continental Connection - Tampa Route

Gulfstream/Continental Connection - Miami Route



AIRPORT BUSINESS 
 
 
 
 

2. Finance Report  
 
________________________________________________________________________ 

 
An update on the GACRAA budget and a comparison with actual revenue and 
expenditures as of February 28, 2011 will be provided. 
 
 
 
Recommendation:  Listen to the report and give any applicable comment. 
 

 



GENERAL SERVICES ADMINISTRATION LEASE SUMMARY 
TSA OFFICE SPACE 
 
 
BACKGROUND  

• The TSA occupies 1,536 square feet of office and related space.  Current lease agreement is 
a one year extension of the original lease which expires March 31, 2011.  

 
• The lease was extended for one year rather than renewed for a longer period to allow GNV to 

negotiate an annual rate increase and increase the square footage allocated to TSA as a 
result of the terminal renovation. 

 
  
TERM 

• The TSA is requesting a three year lease with two 1 year options for renewal. 
 

• The additional one year options require agreement by both parties. 
 
 
FEES 

• Current rental rate for the period April 1, 2010 through March 31, 2011 is 42,393.60 annually. 
 

• Payments are made in arrears in monthly installments. 
 

• GSA has agreed to an annual 3% increase. 
   

Increase Year Total
1,271.81 11-12 43,665.41
1,309.96 12-13 44,975.37
1,349.26 13-14 46,324.63

 
 

• GACRAA reserves the right to renegotiate rate if amount of space increases or the CPI 
surpasses 3%. 

 
 
NOTE 

• This lease does not address checkpoint billing for utility and custodial services.  These 
services, including any increase in utility billing due to the installation of new equipment, are 
covered under the agreement with the U.S. Coast Guard. 

 
 

 



AIRPORT BUSINESS 
 
 
 
 

5. URS Corp. Task Order # 17 – Construction Phase Services for Taxiway A 
Rehabilitation & Crack Sealing – Resolution 11-012 
 
________________________________________________________________________ 

 
 

RESOLUTION NO. 11-012 
EFFECTIVE MARCH 24, 2011 

 
 

RESOLUTION AUTHORIZING EXECUTION OF TASK ORDER # 17 WITH URS 
CORPORATION FOR CONSTRUCTION PHASE SERVICES CONSISTING OF 
CONSTRUCTION ADMINISTRATION, RESIDENT PROJECT REPRESENTATIVE, AND 
QUALITY ASSURANCE TESTING FOR THE TAXIWAY A REHABILITATION AND 
CRACK SEALING PROJECT. 

 
WHEREAS, the Gainesville - Alachua County Regional Airport Authority has previously 

executed an Agreement for design, engineering and construction oversight services with URS 
Corporation; and 

 
WHEREAS, performance of professional engineering consulting services are required to 

represent GACRAA and perform specified inspections and quality assurance testing while the 
Taxiway A Rehabilitation and Crack Sealing construction project is in progress to observe the 
progress, workmanship and quality of material for conformity with the plans, specifications and 
construction schedule and provide appropriate reports to GACRAA; and 
 

WHEREAS, ninety-five percent (95%) of the total eligible cost of these services, estimated 
to be no more than $105,270, is anticipated to be funded FAA AIP grant, # 3-12-0028-32-2011; and 

 
 
NOW, THEREFORE, 
 
BE IT RESOLVED BY THE GAINESVILLE-ALACHUA COUNTY REGIONAL 

AIRPORT AUTHORITY, as follows: 
 
Section 1.  That the Gainesville-Alachua County Regional Airport Authority shall execute 

Task Order # 17 with URS Corporation for construction phase and resident project representative 
services for the Taxiway A Rehabilitation and Crack Sealing Project. 

 
Section 2.  That Allan J. Penksa, Chief Executive Officer, is hereby authorized and directed 

to execute Task Order # 17 with URS Corporation on behalf of the Gainesville-Alachua County 
Regional Airport Authority, contingent on FAA approval and legal counsel review.  



EFFECTIVE this 24th day of March 2011. 
 
 
     GAINESVILLE-ALACHUA COUNTY  
     REGIONAL AIRPORT AUTHORITY 
 
 
 
     _______________________ 
     Winfred M. Phillips 

Chair 
 
 
 

ATTEST:  
 
 
 
________________________ 
Mark Goldstein 
Secretary/Treasurer 
 
 
 
APPROVED AS TO FORM AND LEGALITY 
 
 
 
BY: _____________________ 
Donald W. Stanley, Jr. 
Attorney for the Authority     

 
 
 





TENANT REPORTS 
 

1. University Air Center 

2. R D Air Services, LLC 
 

 
 
 

AIRPORT AUTHORITY INPUT 
 
 
 
AIRPORT AUTHORITY ATTENDANCE 
 
 
 
NOTE:  If any person decides to appeal any decision made by the Airport Authority, 
with respect to any matters considered at a public meeting, they will need a record of 
the proceedings and for such purpose, may need to ensure that a verbatim record of 
the proceedings is made, which record includes the testimony and evidence upon 
which the appeal is to be based. 
 
Persons with disabilities who require assistance to participate in the meeting are 
requested to notify the Airport’s Administrative Manager at (352) 373-0249 at least 
48 hours in advance, so that their needs may be accommodated. 
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GUIDELINES FOR ADDRESSING THE 
GAINESVILLE - ALACHUA COUNTY REGIONAL AIRPORT AUTHORITY 

(GACRAA) 
GAINESVILLE, FL 

 

 

The GACRAA invites and encourages participation by petitioners and members of the public.  This 
may be done by appearing at GACRAA meetings and meetings of GACRAA Committees. 
 
A. REQUEST TO ADDRESS GACRAA 
      (being placed on the printed agenda for monthly meeting) 
 

1. Call the Chief Executive Officer’s office no later than 4:00 PM ten (10) days prior to the 
monthly meeting. 

2. Provide the following information to the office: 

a. name, address, and occupation; 

b. persons, group, or interest represented; 

c. general subject of request; and 

d. action sought by GACRAA 

3. Routinely, the monthly meetings begin at 4:00 PM; locations may vary. 

4. At the appropriate time on the agenda, the Chairman will recognize the citizen wishing 
to address GACRAA. 

5. After being recognized, the citizen should step up to the microphone on the lectern, 
unless otherwise indicated by the presiding officer, and give his/her name and address in 
an audible tone of voice. 

 
B. ADDRESSING GACRAA  
      (if not on the printed agenda) 
 

1. A citizen may ask to be recognized under the category CITIZEN INPUT - NON-
AGENDA ITEM. 

2. See 5 above. 

 Or 
 
1. A citizen may ask to be recognized to speak on a particular topic that is under 

discussion. 

2. See 5 above. 



 
 
C. ADDRESSING GACRAA COMMITTEES 
 

1. The following are sources to determine where and when GACRAA meetings will be 
held: 

a. Airport Administration Office (352) 373-0249; 

b. Website: www.flygainesville.com 
http://www.flygainesville.com/contact_us/board_meeting_information.php 

 
2. A citizen may ask to be recognized by the Chairman of the Committee to speak on the 

topic under discussion. 

 
 
D. ADDRESSING GACRAA: All remarks shall be addressed to GACRAA as a body and not to 
any member thereof.  No person other than a member of GACRAA and the person having the floor 
shall be permitted to enter into any discussion, either directly or through a member of GACRAA, 
without permission of the presiding officer.  No question shall be asked except through the 
presiding officer. 
 
 
Persons with disabilities who require assistance to participate in the meeting are requested to notify 
the Airport’s Communications Manager at 352-373-0249 at least 48 hours in advance, so their 
needs can be accommodated. 
 

http://www.flygainesville.com/contact_us/board_meeting_information.php
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