

Two Week Project Look Ahead

Gainesville Regional Airport Apron Crack Sealing, Seal Coating, and Rehabilitation on the GA Apron

GACRAA Project No.: 09-001
FAA AIP No.: 03-12-0028-029-2009

Issue Date: February 26th, 2010
Date Range: March 1st through March 12th, 2010

The following work is expected to take place during the week of March 1st:

- Gate 6 has been reopened.
- Sealcoat work will continue in Phase 3A North.
- Sealcoat work in Phase 3A North is scheduled to be completed by 3/2/10.
- Gate 26 will remain out of service until 3/2/10.
- Contractor will be cleaning the work areas and correcting punchlist work. All areas will be open.

The following work is expected to take place during the week of March 8th:

- Contractor will be cleaning the work areas and correcting punchlist work. All areas will be open.

See notes below regarding sealcoat operations, access, and driving.


Upcoming Work Schedule

A color graphic showing a preliminary schedule for sealcoating in all project areas is attached. This schedule is subject to change based on weather, construction progress, and unknown factors. Weekly updates will continue until this work is complete.

Access to aircraft will be greatly restricted during the sealcoating work and you will not be able to taxi aircraft or drive a car or walk across the wet pavement sealer until after it is cured – up to 24 hours after it is applied. **DO NOT DRIVE YOUR VEHICLE, TAXI YOUR AIRCRAFT, OR WALK ACROSS THE CLOSED PAVEMENT AREAS WITHOUT BEING ESCORTED BY AIRPORT STAFF. THIS DELAYS THE PROGRESS OF THE WORK AND INCREASES THE IMPACT TO YOUR AIRCRAFT PARKING AREA.** The contractor may elect to do some preparation work in certain phases before the area is scheduled to close. Access to aircraft will always be available during this activity until the phase is closed as specified.

If the gate you customarily use to access your hangar is closed due to construction, use the next closest gate. A GATE IN THE GENERAL AREA WILL BE OPEN FOR USE. Under no circumstances are you to drive your vehicle on the taxiway. Vehicle access to the taxiway is limited to authorized airport and emergency vehicles. Driving on the taxiway is a violation and may result in the loss of your driving privileges.

To facilitate your receipt of future construction notifications please provide your email address and phone number to Lynn Noffsinger via email at lynn.noffsinger@flygainesville.com. Questions regarding construction should be directed to Michael Iguina or Lynn Noffsinger @ 352.373.0249, or by email.



PHASE 3J
WORK COMPLETED

PHASE 2B- GATOR AVIATION AREA
WORK COMPLETED

GATE 26 WILL BE OUT OF SERVICE
FROM 2/24/10 TO 3/2/10

PORT-A-PORT(#1)
PHASE 3E SOUTH
WORK COMPLETED

PHASE 3D
WORK COMPLETED

PHASE 3A SOUTH
WORK COMPLETED

NE 49TH RD

PORT-A-PORTS (#9-18)

SUNSHADE HANGARS

PHASE 3B
WORK COMPLETED

PHASE 3A NORTH
CLOSED-2/24/10
OPEN- 3/2/10

PHASE 3I
WORK COMPLETED

PHASE 3H
WORK COMPLETED

PHASE 3F
WORK COMPLETED

PHASE 3G
WORK COMPLETED

PHASE 3E NORTH
WORK COMPLETED

PHASE 3C
WORK COMPLETED

■ DATES CHANGED DUE TO WEATHER CONDITIONS